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COMMITTEE SCHEDULING ORDER 
 
Background 
 
On August 31, 2009, Genesis Solar LLC, a wholly owned subsidiary of NextEra Energy 
Resources LLC, submitted an Application for Certification (AFC) to the California 
Energy Commission to construct and operate an electrical generating plant in Riverside 
County, California.  The proposed Genesis Solar Energy Project would be a solar 
electric generating facility using solar parabolic trough technology with a generating 
capacity of 250 megawatts (MW).  The project is located approximately 25 miles west of 
the city of Blythe, California, on lands managed by the Bureau of Land Management 
(BLM) in the Sonoran Desert. The site would occupy approximately 1,800 acres just 
north of the Ford Dry Lake and about four miles north of Interstate 10 (I-10).  
 
Summary 
 
The Energy Commission assigned a Committee of two Commissioners to conduct 
proceedings on the AFC.  The Committee held a public Site Visit and Informational 
Hearing at the Blythe City Hall on December 10, 2009, to discuss the review process 
and to identify issues that could affect the schedule.  Pursuant to Title 20, of the 
California Code of Regulations, section 1709.7(c), the attached Committee Schedule is 
based upon Applicant and Staff’s proposed schedules and related discussions at the 
Informational Hearing.  
 
The schedule contains a list of events that must occur in order to complete the 
certification process.  This initial schedule covers the period up to the Prehearing 
Conference with the balance of the schedule to be determined at the Prehearing 
Conference.  The Committee encourages the parties to consider this schedule an outer 
boundary and make their best efforts to complete the milestones ahead of these dates. 
Some deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The Applicant must provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the schedule. 
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Technical issues regarding biological resources, cultural resources, soil and water 
resources, and transmission system engineering are pending.  Resolution of these 
issues shall be addressed during the data exchange process and in public meetings 
with the parties and interested governmental agencies.  Given the complexities involved 
in resolving the issues, the parties are on notice that the Committee may modify the 
schedule at any time upon either its own motion or that of a party.  [Cal. Code Regs., tit. 
20, § 1709.7(c).]  
 
Status Reports 
 
The schedule requires monthly status reports to be submitted by all parties to determine 
whether case development is progressing satisfactorily and to bring potential schedule 
delays or other relevant matters to the Committee’s attention.  The burden is on the 
Applicant to produce the necessary data according to the schedule.  If there are delays, 
the Committee may adopt a performance approach resulting in a commensurate slip of 
the schedule.   
 
To facilitate the process, each party shall serve and file status reports on the first day of 
each month starting February 1, 2010, and continuing until the  Staff Assessment 
Addendum (SAA) is published.  The reports shall be received by the other parties and 
the Commission's Docket Unit, 1516 9th Street, MS 4, Sacramento, California 95814-
5512, and must be filed no later than 3:00 p.m.  Status reports must contain "Docket 
No. 09-AFC-8" in the caption or heading.  In addition to providing printed copies, the 
parties shall e-mail their status reports to the Hearing Officer and to those with e-mail 
addresses as indicated on the Proof-of-Service list.  If, for any reason, the SAA is 
delayed beyond April 30, 2010, the parties are ORDERED to provide status reports on 
the first day of every month thereafter until directed otherwise by the Committee.  
 
Public Participation 
 
The Energy Commission Public Adviser is available to assist the public in participating 
in the application review process.  For those individuals who require general information 
on how to participate, please contact the Public Adviser’s Office at (916) 654-4489 or  
1-800-822-6228 or e-mail: [publicadviser@energy.state.ca.us]. 
 
If you have a disability and need assistance to participate in any scheduled event, 
contact Lourdes Quiroz no less than five days prior to the hearing at (916) 654-5146 or 
e-mail: [lquiroz@energy.state.ca.us]. 
 
Information 
Questions of a legal or procedural nature should be directed to Kenneth Celli, the 
Hearing Adviser, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us]. 
 
Technical questions concerning the project should be addressed to Mike Monasmith, 
Staff Project Manager, at (916) 654-4894, or e-mail: 
[mmonasmi@energy.state.ca.us]. 
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Media inquiries should be directed to the Office of Media and Public Communications at 
(916) 654-4989 or e-mail: [mediaoffice@energy.state.ca.us]. 
 
Information regarding the status of the project, as well as notices and other relevant 
documents pertaining to this proceeding, may be viewed on the Energy Commission's 
Internet web page at: 
[http://www.energy.ca.gov/sitingcases/genesis_solar/index.html]. 
 
 
Dated: December 22, 2009 at Sacramento, California. 
 
 
 
 

 
JULIA LEVIN 
Commissioner and Presiding Member   
Genesis Solar AFC Committee   
 
 
 

 
JAMES D. BOYD  
Vice Chair and Associate Member 
Genesis Solar AFC Committee 
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COMMITTEE SCHEDULE 
FOR THE 

GENESIS SOLAR ENERGY PROJECT 
 

NOTE: STATUS REPORTS ARE DUE ON THE FIRST DAY OF EVERY MONTH BEGINNING 2/1/10. 
 

 
EVENT DATE

Applicant files Application for Certification (AFC) 8/31/09
Commission’s determination that AFC is complete 11/4/09
Staff files Issues Identification Report 11/18/09
Data Requests Workshop 11/23-

11/24/09
Informational Hearing and Site Visit 12/10/09
Applicant provides Data Responses 12/14/09
Data Response and Issue Resolution Workshop 12/18/09 and 

1/6/10
Parties file Scoping Order Briefs 12/31/09
Scoping Order Status Conference 1/7/10
Staff receive final comments and conditions from 
appropriate agencies 

1/4/10 -
1/10/10

Administrative Staff Assessment/Draft EIS (SA/DEIS) 1/25/10
Local, state, and federal agency draft determinations 
AQMD files PDOC 

2/12/10

Committee Status Conference  2/16/10
Notice of Availability of SA/DEIS in Federal 
Register.SA/DEIS filed and 90-day comment period begins, 
BLM submits Biological Assessment (BA) to USFWS 

2/19/10

Staff Assessment published 3/3/10
Staff Assessment Workshop 3/17/10
Committee Status Conference 3/18/10
BA determined adequate by USFWS 3/19/10
Local, state, and federal agency final determinations 
AQMD files FDOC 

4/9/10

Staff Assessment Addendum (SAA) prepared 4/30/10
Committee Status Conference 5/4/10
Prehearing Conference TBD*
Evidentiary hearings TBD
Close BLM comment period 5/20/10
Response to comments, prepare SAA and Final EIS (FEIS) 6/1/10
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EVENT DATE

Administrative SAA/FEIS circulated for agency staff review 6/9/10
USFWS issues Biological Opinion 6/15/10
SAA/FEIS distributed; NOA of SA/FEIS in Federal Register 6/30/10
BLM Plan Amendment Protest Period ends; Expedited 
Governor’s review period ends 

8/30/10

Presiding Members Proposed Decision (PMPD) TBD
Committee Hearing on PMPD TBD
Close of public comment period on PMPD TBD
Addendum/Revised PMPD  TBD
Final Energy Commission Adoption Hearing, BLM Record 
of Decision/Right of Way Issued;  

TBD

 
*TBD  = To Be Determined         Dated:  December 22, 2009 
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